
ID Task Name

26 TRACY UNIT 6 ANNUAL + impeller 

17 FOLSOM U2 wicket gate brg. Mod.

27 ONEILL PLANT OUTAGE - WESTERN SUB CLEAN

28 ONEILL UNIT 3 ANNUAL

29 ONEILL UNIT 1 ANNUAL

30 ONEILL UNIT 2 ANNUAL

31 ONEILL UNIT 4 ANNUAL

32 ONEILL UNIT 5 ANNUAL

9 SHASTA U3 - ANNUAL,PENSTOCK PIPING

34 TRACY INSULATOR WASH

35 KESWICK UNIT 3 ANNUAL

33 ONEILL UNIT 6 ANNUAL

42 NIMBUS U1 ANNUAL & FLOWMETER

38 SHASTA UNIT 4 TURBINE INSTALL

36 FOLSOM U1 major over  haul

16 TRINITY UNIT 1 ANNUAL& ACB REPLACEMENT

23 KESWICK UNIT 2 ANNUAL

24 TRINITY PLANT OUTAGE - PENSTOCK FLOW MTR

43 NIMBUS U2 ANNUAL & FLOWMETER

18 TRINITY UNIT 2 ANNUAL & ACB REPLACEMENT

19 KESWICK UNIT 1 ANNUAL

25 NEW MELONES TUNNEL OUTAGE

20 CARR UNIT 1 TURBINE WELD/ANNUAL

21 NEW MELONES U2 ANNUAL/CAVITATION REPAIR 

1 CARR UNIT 2 TURBINE WELD/ANNUAL

2 SHASTA UNIT 2 - ANNUAL

22 *CANCELLED (CARR PLANT OUTAGE - GRD SW + 

3 SPRING CREEK U1 - ANNUAL

4 SHASTA U1 - ANNUAL

4/16 7/8

5/27 7/12

6/19 6/20

6/20 8/1

6/20 7/10

7/11 7/31

8/1 8/21

8/23 9/11

9/3 9/27

9/9 9/13

9/9 10/4

9/12 9/25

9/23 10/25

9/30 6/28

10/1 5/19

10/7 10/31

10/7 11/7

10/21 11/6

10/28 11/27

11/4 12/5

11/12 12/12

11/18 12/16

1/6 2/7

2/3 3/28

2/10 3/7

2/10 3/13

2/10 2/14

3/10 4/4

3/17 4/17

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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ID Task Name

5 SPRING CREEK U2 - ANNUAL

6 NEW MELONES UNIT 1 ANNUAL & CAVITATION RE

7 SPRING CREEK PLANT OUTAGE - GRD SW + DC P

44 TRACY UNIT 3

8 SHASTA SUB 982 AND 188 BREAKER REPL.

45 TRACY PLANT CENTER TUBE (3-4)

46 TRACY UNIT 4

37 KV9A FOLSOM TRANSFORMER REPLACEMENT

47 TRACY UNIT 5

48 TRACY PLANT EAST TUBE (1-2)

49 TRACY UNIT 6

50 TRACY UNIT 1

51 TRACY PLANT WEST TUBE (5-6)

52 TRACY UNIT 2

56 O'NEILL UNIT 4 PENSTOCK REHAB

59 O'NEILL PLANT OUTAGE TRANSFORMER WORK

53 O'NEILL UNIT 1

54 O'NEILL UNIT 2

55 O'NEILL UNIT 3

57 O'NEILL UNIT 5

58 O'NEILL UNIT 6

60 TRACY INSULATOR WASH

10 KESWICK U1 - ANNUAL/FLOWMETER

11 SHASTA U5 - TURBINE REPLACEMENT

12 TRINITY U1 - ANNUAL/TURBINE WELD

14 KESWICK U2 - ANNUAL/FLOWMETER

15 TRINITY U2 - ANNUAL/TURBINE WELD

41 KESWICK UNIT 3 ANNUAL

61 CLEAR CREEK TUNNEL REPAIR

3/31 4/24

3/31 5/23

3/31 4/4

3/31 5/29

4/7 4/25

4/7 5/29

4/7 5/29

4/15 6/30

4/28 5/15

5/5 5/15

5/5 5/22

5/26 6/12

6/2 6/12

6/2 6/19

6/12 8/6

6/17 6/17

7/3 7/16

7/17 7/30

7/31 8/13

8/14 8/27

8/28 9/17

9/8 9/12

9/15 10/17

10/1 6/29

10/6 11/7

10/20 11/21

11/10 12/12

11/24 12/19

12/1 1/30

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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ID Task Name

62 CARR ISO PHASE BUS REPAIR

13 FOLSOM U1 rewind - power former

39 SHASTA UNIT 1 TURBINE REPAIR

40 SHASTA UNIT 2 TURBINE

12/1 4/2

8/2 1/3

4/4 5/13

4/4 5/13

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 1 Qtr 2 Qtr 3
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